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MEMORANDUM FOR: Director, Research and Development
Director, Special Activities

SUBJECT: Project

25X1

1. Attached hereto is a copy of Executive Director-
Comptroller‘s memorandum regarding the meeting with the DCI
on project [ ] \ :
) - . 25X1
2. I invite your sttention particularly to paragraph
three in which the Executive Director-Comptroller has agreed
to make $1,100,000 of FY 1971 Funds available for the next
90 days and also to his limitation on the use of any FY 1972

funds for project| |

25X1

- (Sign
For:
Carl E. Duckett
Deputy Director
for
Science and Technology

Attachment:
As stated
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18 June 1971

MEMORANDUM ¥FOR3 Director of Planning, Programming, and
Dudgoting '

SUDJECT ¢ Project

1. On 16 Juno 1971 Carl Duckett and I met with tho J'iractor
and Goneral Cushman to report on the status of Projnct
and to realk guldance on the course of action wo ahoild now pursue.
Carl xrcported on the last tost flight, during which
and also pointed out tho following:

a. $1.1 million would be approximately eanough money
to continua the project on a bare-bones approach for approxi~
mately ninety days,

b. If wo decido to go ahead with the project, the
45,5 millioa in the Fircal Yoar 1972 budpat will probably not
bo enough. At this point in time wa do not know how much
more would bo neodod,

c. If wo go ahead with the project, Fincal Year 1973
will be tha peak budget year, and we shall necd at Jeant
$10 million and probably $15 million for the pxoject during
that fiscal year.

d. In the light of SALT negotintionn, Plnpg-Pong diplo-
macy, and the liko, wo need to gatinly ouranlven to the exi~nt
praaible that, ansuming we produco A vithle opcrstional annet,
we ahall bo pormitted to use it over denled ryean,

2. In tho dincunsion which followed, the Divector apyreed that
dnring tha nnxt ninety daye wo nhould, worling with the contractor,
wrinn out tha projoct thorouphly, uning the bare=-bhouan approach
yeconended by Carl. Ruring this tinme frame we shonld almo innke
a pronontation te the 40 Conunitloo to find out whether we shall be
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ahle to use tha vehicle oparationally. Vie ahould da averything necan-
sary to mmake a dociaion and bite tha bullrt ona viay or the athar no
Inter than 30 Septembar., The Diroctor alna aafd thnt, §0 thr prejact
goas ahend, if (L in succonnful, and if wa hava'rranon to baliave flnt
we shall bo permittad to use it, he will hava nn haritancy In reaquasting
the necoesary funds in the Fiscal Year 1973 budgat.

3. In A aubnoquent converecation with Carl Duckett on 18 Junn,
I agrecd to unko tha $1.1 million of I'iscnl Year 1971 menay avallahla
now with the undaratanding that (a) this will take cara of the bara-honng
approach approved by the Diroctor for the naxt nlnety daya and (bh) that
no Fiscal Year 1972 funds will be usod for PProject until the
docision to proceed or texminate is made somatirne between now and
the end of September.

Yol Oa Ko Whita

L. K. White
Executive Director-Comptroller

‘cct DDCI
DD/S&T
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